Date	03 October 2026
Team ID	SWTID-2026-6413
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Project Planning Logic

- **Sprint:** A fixed period or duration in which a team works to complete a set of tasks.
- **Epic:** A big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.
- **Story:** A small task. It is part of an Epic.
- **Story Point:** A number that represents how much effort a story takes to complete. (usually in form of Fibonacci series).
  - Very Easy task
  - Normal task
  - Moderate task
  - Difficult task
  - Storypoint - 5 (1, 2, 3, 5)

Sprint 1

Flow Setup & Integration (Epic 1)

Configure ServiceNow Instance (USN1): **2**

Connect Service Portal (USN2): **1**

Data Preparation (Epic 2)

Extracting Historical Incident Data (USN3): **3**

Cleaning Text Data (USN4): **3**

Formatting Data for Predictive Intelligence (USN5): **3**

Total Story Point in Sprint 1 = 2 + 1 + 3 + 3 + 3 = 12

Sprint 2

Machine Learning Model (Epic 3)

> Train Classification Model (USN6): **2**
>
> Validate Model Accuracy (USN7): **2**
>
> Configure Categorization Logic (USN8): **2**
>
> Test Predictions (USN9): **4**

Workflow Orchestration (Epic 4)

> Developing Routing Flow Designer (USN10): **5**

Testing and Deployment (Epic 5)

> Developing End-to-End Test Story (USN11): **5**

Total story Point in Sprint 2 = 2 + 2 + 2 + 4 + 5 + 5 = 20

Velocity Calculation

Total Story Points:
Sprint 1 = 12
Sprint 2 = 20

$$Velocity = \frac{\text{Total Story Points Completed}}{\text{Number of Sprints}}$$

$$\text{Total story Points} = 12 + 20 = 32$$

$$\text{No of Sprints} = 2$$

$$Velocity = \frac{32}{2} = 16$$

Your team's velocity is 16 Story Points per Sprint.