Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-6413
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Setup & UI	USN-1	As an admin, I can configure the Service Portal so end-users can submit incident tickets.	2	High	Team A
Sprint-1	Data Setup & UI	USN-2	As a user, I can submit an IT incident with a short and long description.	1	High	Team B
Sprint-2	ML Integration	USN-3	As a system, I send the incident description to Predictive Intelligence for classification.	3	High	Team A
Sprint-2	ML Integration	USN-4	As an admin, I can train the machine learning model using historical ticket data for accurate predictions.	3	Medium	Team B
Sprint-3	Flow Logic	USN-5	As a system, I receive the predicted category and route the ticket to the correct assignment group via Flow Designer.	5	High	Team A
Sprint-3	Dashboard	USN-6	As an IT manager, I can view a dashboard showing how many tickets were automatically classified today.	2	Low	Team B

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days 05 Oct 2026	10 Oct 2026	12	10 Oct 2026
Sprint-2	15	6 Days 12 Oct 2026	17 Oct 2026	15	17 Oct 2026
Sprint-3	18	6 Days 19 Oct 2026	24 Oct 2026		
Sprint-4	12	6 Days 26 Oct 2026	31 Oct 2026		

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{20}{10} = 2$$

Burndown Chart:
A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts